



Preliminary Schedule



Public Involvement and Engagement Throughout



Pre-EIS Community Engagement & Evaluation

1 Year

- Gather and consider public input
- Identify project needs and develop draft project purpose statement.
- Consider project concepts
- Traffic study

Environmental Impact Statement

2 Years

- Scoping
- Draft EIS
- Final EIS & Record of Decision

Final Design & Construction



Department of
Transportation